Table of NANC projects / activities to be addressed in the next six to twelve months

As of May 21st, 2002

	Projects/Activities ongoing and anticipated
	Group assigned
	Timeframe

	
	
	

	Time-Specific Projects
	
	

	
	
	

	1. National pooling implementation plan and transition coordination 
	PA
	Updates at each NANC meeting

	
	
	

	2.   NANP Expansion/NANP Optimization IMG to develop analysis of cost/benefits of number optimization measures against NANP expansion considerations.   

             Development of  Work Plan   -   April 2001

            Completion of  Basic Defintions – Oct. 2001

            Completion of Phase I analysis  -  May  2002
             Completion of  Phase II analysis  - July 2002
	NENO IMG


	July 2002 

	
	
	

	
	
	

	
	
	

	3. WNPO and CTIA will keep NANC informed of status of vendor compliance to ensure wireless number portability for 11/24/02.
	WNPO
	Nov. 2002

	
	
	

	4.  NOWG report on NANPA’s 2001 Performance Evaluation
	NOWG
	May 2002

	
	
	

	5.  NANPA Exhaust Study for NPAs
	NANPA
	May 2002

	
	
	

	6. NANPA Exhaust Study for entire NANP
	NANPA
	July 2002

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	Ongoing Responsibilities
	
	

	
	
	

	1. NPA Relief issues and activities
	NOWG
	Ongoing

	
	
	

	2.  Monitor concerns, aggregate, and present to NANC industry issues related to NANPA’s discharging of its responsibilities
	NANC Chair to assign

each issue
	Ongoing

	
	
	

	3.  NANPA will provide NOWG with concise list of  defined standard reports and enterprise services-type reports with proposed prices for approval.  NOWG evaluation will include a reasonableness analysis of prices.  (Will check with states as to whether to close this item.)
	NOWG with input from NANPA
	TBD

	
	
	

	4. INC will update NANC on status of PIMs referred by LNPA Working Group in each INC report.
	INC
	Until Final Closure

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	LIST OF COMPLETED NANC PROJECTS AND ACTIVITIES
	
	

	
	
	

	1. NANP Expansion Policy issue decisions (adopting ten digit dialing, D digit release policy, etc.) 
	IMG
	May 2000

	
	
	

	2. Cost estimate for COCUS replacement 
	CRWG
	By April 25, 2000

	
	
	

	3. Development of Audit guidelines (CO Code Guidelines) 
	INC
	By 2nd Q 2000

	
	
	

	4.Status report on UNP definition and guidelines 


	INC
	Status report

May NANC

	
	
	

	5. Work with NANPA to develop algorithm to identify inconsistent submissions (para. 54)
	NRO
	May NANC



	
	
	

	6.  1999 NANP Exhaust Prediction Analysis
	NANPA
	May NANC

	
	
	

	7. NANPA yearly evaluation / performance review  
	NOWG
	2nd Q 2000

	
	
	

	8. Development of pooling guidelines (next issue of guidelines) 
	INC
	June 20, 2000

	
	
	

	9. Development of guidelines for NRUF  
	INC
	2nd Q 2000

	
	
	

	10. Secondary Number Use Category Definitions (para. 36) 
	NRO/NARUC
	June NANC

	
	
	

	11. Revise technical requirements of national pooling administrator as     required by the FCC order (para. 155) 
	IMG/NANC
	July NANC

	
	
	

	12. Developing overall functional requirements for NANPA selection  
	NOWG
	July 18, 2000

	
	
	

	13. Finalize NANPA improvement plan 
	NOWG
	July NANC

	
	
	

	14. Develop requirements for auditing to present at NANC
	NOWG
	July 18, 2000

	
	
	

	15. Wireless Number Portability Report NANC acceptance & approval
	WNPSC
	Sept 2000

NANC

	
	
	

	16. Review options  on how NBANC  can pay NANPA for past additional CO Code work 
	NBANC
	Sept 2000 NANC

	
	
	

	17. Advise NANC if anything precludes NBANC from collection on past NANPA work
	NANC Legal WG
	Sept 2000 NANC

	
	
	

	18. Provide report on  “fee structure” for Reservation extensions beyond 45 days. (para. 25)
	NRO
	Sept 2000 NANC

	
	
	

	19. Develop impact of pooling on NANP exhaust by NPA 
	NRO/NANPA
	Sept 2000 NANC

	
	
	

	20. Provide recommendation on NANPA charges for additional CO/NXX assignments
	NOWG
	Sept 2000 NANC

	
	
	

	21. ITN Study per last 2 sentences of NRO Order, ¶ 231.  NANC adopted and sent to FCC
	NRO
	Oct. 2000

NANC


	LIST OF COMPLETED NANC PROJECTS AND ACTIVITIES


	
	

	
	
	

	22. Revisions to the Wireless / Wireline integration report (3rd issue)
	LNPA WG
	Nov. 2000

	
	
	

	23. Develop requirements for COCUS North American Numbering Plan Utilization/Forecast Report (NRUF) 
	NRO
	January 2001

	
	
	

	24. UNP Report per NRO Order,  ¶ 231.
	INC
	Nov. 2000 NANC

	
	
	

	25. Development of mechanized NRUF replacement interface 
	NANPA
	March 20, 2001

	
	
	

	26. Monitoring of State Pooling Trials—California and Illinois
	NRO
	March 2001

	
	
	

	27. Toll Free IMG report per ¶ 28 of FCC 00-237
	Toll Free IMG
	March 2001

	
	
	

	28.  Cost Recovery Working Group will develop billing and collection (NBANC) requirements for NANPA Requirements Document.  
	CRWG
	March 20, 2001

	
	
	

	29. Big Picture discussion after assessment of scope, time and expense analysis of potential IMG. (Ed Gould’s working group)
	Big Picture WG
	March 2001

NANC

	
	
	

	30. CIC Issues Management Group to develop a recommendation and report on the use and assignment of CICs for switchless resellers, per FCC 00-255, ¶ 31.
	CIC IMG
	March 2001

	
	
	

	31.Final proposal for new NANPA technical requirements delivered to NANC.  ( NOWG provided breakdown of milestones at July NANC.)


	NOWG
	8/27/01 

	
	
	

	32. Evaluate NANP exhaust using August NRUF data and finalize NRO list of assumptions (July 2001)
	NANPA
	Sept NANC 

	
	
	

	33. NANPA and industry trade associations will work on reducing the errors produced by August NRUF.
	NANPA
	Sept 2001 

	
	
	

	34. NANPA response to NOWG on Annual performance evaluation
	NANPA
	Sept 2001 

	
	
	

	35. Simplification of NANPA annual performance evaluation proposal- survey sent to NANC.
	NOWG
	Nov 1, 2001

	
	
	

	36. NANC transmittal of the final NANPA Technical Requirements Document to the FCC
	NANC
	Oct. 29, 2001
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