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Milestone: Critical Network Elements Available – targeted for completion 3/02

Status: 

· Most vendor software has been made generally available, and service providers are continuing to test.

· Inter-carrier testing occurring using upgrades.

Milestone: All Other Vendor Products Available – targeted for completion 5/02

Status:

· Most vendor software has been made available and service providers are performing testing.

· Inter-carrier testing occurring using upgrades.

Milestone: NPAC Agreement Complete – targeted for completion 7/02

Status:

· NeuStar recommends that all SPs start the application process with NeuStar no later than July 1, 2002 to secure the necessary NeuStar resources in order to comply with the mandated dates.  The completion of the NeuStar application process is one of the prerequisites for participating in intercarrier testing.

· Through the end of October a total of 35 wireless service providers have filed applications, NDAs, and inter-connection plans with NeuStar.  Of this number, four were added in the month of October.

· All Service Providers/Service Bureaus who have indicated a desire to test have completed NPAC turn-up testing.  

Milestone: Intercarrier Test Logistics – targeted for completion 08/03

Status: 

· There are eight wireless carriers and three wireline carriers represented on the testing schedule.  

· Intercarrier testing is currently planned within 7 CMSAs/MSAs for 2002.  

· The Wireless Testing Subcommittee met on November 11-12, 2002 to continue the coordination of testing logistics.

· Inter-carrier test logistics have been extended due to FCC 02-215.

Milestone: Intercarrier Testing – targeted for completion 09/03

Status:  

· Intercarrier testing has been completed in XXXX MSAs.

· Problems/issues identified during testing have been referred to appropriate vendors for the development

of patches and upgrades.

