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Milestone: Critical Network Elements Available – targeted for completion 3/02

Status: 

· Some vendor software has been made generally available, and service providers are performing initial testing.

· Some vendor software is currently being FOA (First Office Application) tested and should soon become generally available.

· Inter-carrier testing occurring using upgrades.

Milestone: All Other Vendor Products Available – targeted for completion 5/02

Status:

· Some vendor software has been made available and service providers are performing initial testing.

· Inter-carrier testing occurring using upgrades.

Milestone: NPAC Agreement Complete – targeted for completion 7/02

Status:

· NeuStar recommends that all SPs start the application process with NeuStar no later than July 1, 2002 to secure the necessary NeuStar resources in order to comply with the mandated dates.  The completion of the NeuStar application process is one of the prerequisites for participating in intercarrier testing.

· Through the end of August a total of 38 wireless service providers/service bureaus have filed applications with NeuStar.

· A total of 27 Service Providers have completed their interconnection plan with NeuStar. 

· All Service Providers/Service Bureaus who have indicated a desire to test have completed NPAC turn-up testing.  

Milestone: Intercarrier Test Logistics – targeted for completion 08/03

Status: 

· There are eight wireless carriers and three wireline carriers represented on the testing schedule.  

· Intercarrier testing is currently planned within 7 CMSAs/MSAs for 2002.  

· The Wireless Testing Subcommittee met on September 16-17, 2002 to continue the coordination of testing logistics.

· Inter-carrier test logistics have been extended due to FCC 02-215.

Milestone: Intercarrier Testing – targeted for completion 09/03

Status:  

· Intercarrier testing between four wireless service providers and one wireline service provider was  completed at the end of August 2002.

· Inter-carrier testing has been extended due to FCC 02-215.

