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CA
909
4Q03
R
03/03/98
06/13/98
12/07/98
Split or Overlay
See Note
03/19/99
Split/Overlay
04/20/99

Upon request by the CPUC to refresh the record, NANPA filed a petition on 6/14/02 in which the CA industry recommended the CPUC approve 

either a split or an overlay for relief of the 909 NPA.  In the petition, the industry recommended a 14-month implementation interval if a split is 

approved and 10 months if an overlay is approved.

CA
310
4Q03
R
NA
NA
09/25/00
Split
TBD
11/02/00

MS
601
3Q04
R
10/17/00
01/18/01
01/18/01
Overlay
None

WV
304
1Q05
03/16/00
06/21/00
06/21/00
Overlay or Split
None
11/15/00

IL
630
1Q05
09/10/98
11/18/98
11/18/98
Overlay
NA
02/01/99
07/01/99
Overlay
TBD
09/21/99

IL
815
1Q05
R
03/22/00
06/29/00
06/29/00
Overlay
None

IL
217
1Q05
06/15/01
10/19/01
10/18/01
Overlay
None

The industry recommended a 19-month implementation interval.

NH
603
2Q05
10/12/98
02/18/99
02/18/99
Overlay
NA
06/01/99
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NE
402
2Q05
06/28/99
09/15/99
09/15/99
Split
None

CT
860
2Q05
NA
NA
09/29/99
Overlay
TBD
11/19/99

CT
203
2Q05
NA
NA
09/29/99
Overlay
TBD
11/19/99

PA
610/484
3Q05
10/04/99
01/20/00
01/20/00
Overlay
4/3/2000
04/04/00
Overlay
TBD
05/18/00

WA
360
3Q05
03/05/99
09/22/99
09/22/99
Overlay
None
05/10/00
Overlay
10/14/99

CA
760
3Q05
R
07/06/98
03/16/99
03/16/99
Split
7/21/01
07/08/99
Split
08/12/99

MS
662
4Q05
06/05/01
10/01/01
09/28/01
Overlay
None

The industry recommended a 22-month implementation interval.

MD
410/443
4Q05
02/17/00
05/12/00
05/12/00
Overlay
None
01/03/01
Overlay
TBD
02/22/01

GA
706
1Q06
08/07/00
11/09/00
11/09/00
Overlay
None
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CA
714
2Q06
R
07/30/99
11/30/98
Overlay or Split
S 2/10/01 
03/18/99
Overlay
04/20/99

O 1/6/01

WI
920
2Q06
08/18/99

IL
618
2Q06
07/26/00
10/18/00
10/19/00
Overlay
None

KY
270
2Q06
02/06/01
07/25/01
07/25/01
Overlay
None

AR
870
3Q06
06/30/03

IL
312
3Q06
09/10/98
11/18/98
11/18/98
Overlay
None
02/01/99
07/01/99
Overlay
TBD
09/21/99

IL
773
3Q06
09/10/98
11/18/98
11/18/98
Overlay
8/28/99
02/01/99
07/01/99
Overlay
TBD
09/21/99

TX
713/281/832
4Q06
12/15/99
03/07/00

WI
715
4Q06
04/09/02
08/12/02
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