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Report Items
· The Wireless Number Portability Operations team met in December, 2001 on Monday the 10th and the morning of Tuesday the 11th, and in January, 2002 on Monday the 7th and the morning and evening of Tuesday the 8th.

· Introductions were given and the agenda reviewed.

· August, October, and November minutes were approved; minor revisions were suggested for the December minutes; approval is expected in January. 

· New business:

December:

1. the November NANC meeting was recapped; decisions regarding the WNPO requests to the NANC were discussed as well as the NANC letter to the FCC and the CTIA letter to the FCC;

2. the need for further revisions to the Implementation Timeline for Wireless Number Portability were discussed and temporarily put on hold;

3. a contribution for wireless reseller flows (corresponding to the wireline reseller flows) was reviewed;  a PIM was to be opened with LNPA WG so that the wireless reseller flows would be added to the rest of the NANC flows;  time would be added to the January agenda to begin work on the flows.

January:

1. Discussed the Third Report and Order (FCC 01-362) and the impacts to wireless: the huge expansion of coverage with the inclusion of the CMSAs in the new “top 100 “ list and the fact that BFRs will not be required for switches and codes within the top 100 MSAs;  Question from the WNPO to the NANC and FCC:  does the clarification of the “top 100 MSAs” in FCC 01-362 apply to porting as well as pooling?  Since the answer to this question will have a significant impact on the number of service providers who need to be fully LNP compliant versus those who need only to support nationwide roaming, it is the hope of the WNPO co-chairs to have a response to discuss at the next WNPO meeting on February 4, 2002. 

2. An issue regarding the timestamp on Subscription Versions for inter-species porting (ports involving at least one wireline and one wireless service provider) was discussed.  Agreement was reached on a recommendation to always default the timestamp to 0:00 for inter-species ports so that the Subscription  Versions would match.

· NeuStar provided an update on requests by wireless service providers for an NDA/SPID assignment and to schedule New Entrant testing.

- 14 wireless service providers have contacted NeuStar regarding NDA/SPIDs

- 9 wireless service providers or service bureaus have notified NeuStar of their

  desire to perform new entrant testing 

- three wireless service providers have completed new entrant testing

- six have not yet scheduled testing time or have scheduled an initial date,



  but missed the date and have not yet rescheduled

      These figures have not changed since they were first reported in August.

· at the January meeting, NeuStar reported that one wireless service provider had requested time to perform new entrant testing, but all NeuStar resources were involved with 3.1 activities; however, testing time had been scheduled beginning late last week (week of January 7th).

· The Wireless Testing Sub-Committee provided a read-out from their December meeting – the January meeting was scheduled to begin just after the conclusion of the January WNPO meeting.  The test schedule that was established at the November meeting has been dissolved – many wireless carriers indicated that they would not be ready to begin inter-carrier testing in April.  Wireless carriers will identify markets and test dates on a case-by-case basis.  One wireline carrier noted that coordination of testing will be much more difficult if it is done sporadically; WTSC indicated that wireless carriers are reluctant at this time to commit to test dates.  WTSC plans to develop a matrix to capture each carriers test schedule.  WTSC participants determined that, in the event there is a delay for porting, the inter-carrier communications test cases could be eliminated, but all network testing would  still be required.  As a result, there would be no change to the testing timeframes.

· A Bona Fide Request form and Checklist was developed.  This form is flexible enough so that it can be used for both wireless and wireline service providers.

· NPAC tuneables were reviewed.  There was very little discussion for most tuneables except the Long Business Day Start Time and Long Business Day Duration.  The final decision was to set the Long Business Day Duration to 12 hours for all regions and to set the Long Business Day Start Time to 9:00A by region.  Prevailing time zones were agree to for those regions that span multiple time zones:  West Coast region – Pacific Time, Western Region – Mountain Time, Midwest Region – Central Time, Southeast Region – Eastern Time.  The other three U.S. regions do not span time zones.  For testing only, the Long Business Day Duration will be set to 1:00A to 12:00A by region to accommodate testing in off hours for those service providers who want or need to test outside of normal production hours.  There will be no need to increase the on-site support of the NPAC help desk to accommodate these hours for testing.  A letter will be sent to the NAPM LLC requesting the tuneables be set to these values beginning in March.  A second letter will be sent at a later time with a request to re-set the tuneables for production and a requested effective date.

The maintenance windows were also discussed.  Two proposals for the Service Provider Maintenance Window have been discussed extensively.  This will be a change for all service providers since there is only one Service Provider Maintenance Window.  Tentative agreement was reached in December on a midnight to 6:00A window on Saturday night, but, in January, a wireline service provider noted that many complex ports are scheduled for Saturday night to avoid working hours.  The suggestion was to use a 3:00A to 9:00A Sunday window.  Wireless service providers are to go back to their companies to see if this is agreeable.  Agreement was reached on changing the hours for the Extended Maintenance Window the first Sunday of each month to 12:00A to 11:00A.  Final agreement will be reached in February.  This will then be taken to the LNPA WG for discussion with the representative wireline companies.

· A contribution for the migration of Type 1 numbers was discussed.  It was agreed that guidelines would be established to aid all service providers in this effort.  A conference call was established to begin this work.

· The discussion on the N-1 carrier methodology was concluded with an entry in the Decision/Recommendation matrix.  This matrix will be completed (brought up to date) and included with the March report to the NANC.

· There was brief discussion on the re-homing of codes on wireless switches in an LNP compliant environment (MIN – MDN separation) and that wireless service providers may need to re-home based on MIN codes instead of MDNs.  There were also some questions of capacity issues raised to NeuStar.  Service providers and NeuStar are to review the issue and bring suggestions/recommendations to the February meeting.

· There was brief discussion on order exchange between wireless and wireline service providers for LNP and the fact that the wireline forms would need to be used.

· The NP-DB capacity model was reviewed with recommendations for modifications to the assumptions that will impact the data in the model.  The revised model will be discussed at WNPO in February.

· The Risk Assessment Report was reviewed.  Minor changes were accepted and an appendix was added.  The final document was sent out to the WNPO distribution with comments due back by January 25th.  Comments will be discussed at the February WNPO and the Risk Assessment Report will be completed and forwarded to the NANC Chair at that time for feedback at the March NANC meeting. 

· Substantial progress was made on the wireless reseller flows.  When complete, these flows will be forwarded to the LNPA WG for inclusion in the NANC flows for LNP.

· There were brief discussions on NPAC readiness for wireless participation in LNP – NeuStar states that they are fully compliant with the terms of the contract with the NAPM LLC; assignment of Cause Code 26 was discussed – a contribution at TR45.2 related to CC26 will be tracked;  the timing of the opening of wireless codes for porting and pooling was discussed – codes and effective dates must be sent to the NPAC and effective dates must be sent to administrator of the industry routing tables – there will be additional discussion on this at the February WNPO. 

· The next meeting of the WNPO will be held in Plano, Texas on February 4th and 5th.
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