Wireless Number Portability Operations

Status Report to NANC

March 12, 2002

James Grasser, Co-Chair

Report Items
· The Wireless Number Portability Operations team met in March 2002 on Monday the 4th and Tuesday the 5th.  

· Introductions were given and the agenda reviewed.

· January minutes were approved; minor revisions were suggested for the February  minutes; approval is expected in March. 

· New business:

1. Clarified that, based on FCC 01-362, wireline and wireless service providers have up to six months after receipt of a BFR to make their switches LNP compliant outside of the top 100 MSAs.

2. discussed ways to publicize the Decision/Recommendation matrix; will present the matrix at the upcoming CTIA Critical Issues Forum in May;

3. NAPM LLC and NeuStar have agreed to set long business hours to 3:00AM to 11:00 PM to accommodate Inter-Carrier testing;  they will be reset for normal hours just prior to implementation.

4. discussed a contribution regarding apparent delays by wireless service providers in updating their number portability data bases from their LSMSs;  this will be added to the Decision/Recommendation Matrix with references to specific documents.

5. Implementation Guideline/Timeline:  the actual timeline was not changed; the narrative was updated to identify a missed date to the NANC (copy of Guideline/Timeline is attached.

· NeuStar provided an update on requests by wireless service providers for an NDA/SPID assignment and to schedule New Entrant testing.

- 21 wireless service providers have contacted NeuStar regarding NDA/SPIDs

- 9 wireless service providers or service bureaus have notified NeuStar of their

  desire to perform new entrant testing 

· three wireless service providers and one service bureau have completed new entrant testing

- four have not yet scheduled testing time or have scheduled an initial

 

  date, but missed the date and have not yet rescheduled

· The Wireless Testing Sub-Committee is adding an additional test case for 911; so far, 8 wireless service providers have submitted dates for projected availability for inter-carrier testing – this represents roughly 1/8 of the wireless service providers in the top 100 MSAs; 23 MSAs have been identified for inter-carrier testing by wireless service providers – this represents about 1/5 of the top 100 MSAs.

· Agreement was reached for all time-frames for the NPAC tuneables and maintenance windows for implementation;  these will be sent to the NAPM LLC with a request for their approval.  (See attachment for matrix)

· NENA representative discussed work being done by the NENA Wireless Number Portability Subcommittee; a SME conference is scheduled for April 16th and 17th in Washington DC to work the roughly 20 issues that have been identified and documented.

· Discussed the orderly opening of codes by wireless service providers;  agreement was reached to generate a brief guideline for this process.

· The reseller flows were discussed;  agreement was not reached by WNPO as to a common method of inter-carrier communication;  a consensus vote was delayed until April.   

· The next meeting of the WNPO will be held in Kansas City, MO on April 8th and 9th. 
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