Table of NANC projects / activities to be addressed in the next six to twelve months

As of October 18, 2000
Projects/Activities ongoing and anticipated
Group assigned
Timeframe





1. NPA Relief issues and activities
NOWG
Ongoing





2. Final proposal for new NANPA technical requirements delivered to NANC
NOWG
5/1/01





3. Monitor concerns, aggregate, and present to NANC industry issues related to NANPA’s discharging of its responsibilities
Chair to assign

each issue
Ongoing





4. National pooling implementation coordination
LNPA WG /

LLCs
Once national PA is chosen





5. Revisions to the Wireless / Wireline integration report (3rd issue)
LNPA WG
Nov. 2000





6. Develop requirements for COCUS North American Numbering Plan Utilization/Forecast Report (NRUF) replacement status report July
NRO
November 2000 NANC





7. Development of mechanized NRUF replacement interface 
NANPA
TBD





8. Monitoring of State Pooling Trials—California and Illinois
NRO
January 2001

NANC





9. UNP Report per NRO Order,  ¶ 231.
INC
Nov. 2000 NANC





10. Toll Free IMG report per ¶ 28 of FCC 00-237
Toll Free IMG
Nov. 2000

NANC





11. Evaluate NANP exhaust on an ongoing basis to continue to further refine the date of NANP exhaust.
NRO & NANPA
Ongoing

NANC





12.  NANPA will provide NOWG with concise list of enterprise services with proposed prices for approval.  NOWG evaluation will include a reasonableness analysis of prices
NOWG with input from NANPA
Nov. 2000

NANC





13. Formation of CIC Issues Management Group to develop a recommendation and report on the use and assignment of CICs for switchless resellers, per FCC 00-255, ¶ 31.
CIC IMG
August 2001





14. NANPA and industry trade associations will work on reducing the errors produced by NRUF.
NANPA
Ongoing





15.  Cost Recovery Working Group will develop billing and collection (NBANC) requirements for NANPA Requirements Document.  
CRWG
5/1/01





16.  The Steering Group will form a NANP Expansion IMG after an outline is provided by a member of NARUC in January 2001.
NARUC/NANP Expansion IMG
Jan. 2001

NANC

















LIST OF COMPLETED NANC PROJECTS AND ACTIVITIES







1. NANP Expansion Policy issue decisions (adopting ten digit dialing, D digit release policy, etc.) 
IMG
May 2000





2. Cost estimate for COCUS replacement 
CRWG
By April 25, 2000





3. Development of Audit guidelines (CO Code Guidelines) 
INC
By 2nd Q 2000





4.Status report on UNP definition and guidelines 


INC
Status report

May NANC





5. Work with NANPA to develop algorithm to identify inconsistent submissions (para. 54)
NRO
May NANC







6.  1999 NANP Exhaust Prediction Analysis
NANPA
May NANC





7. NANPA yearly evaluation / performance review  
NOWG
2nd Q 2000





8. Development of pooling guidelines (next issue of guidelines) 
INC
June 20, 2000





9. Development of guidelines for NRUF  
INC
2nd Q 2000





10. Secondary Number Use Category Definitions (para. 36) 
NRO/NARUC
June NANC





11. Revise technical requirements of national pooling administrator as     required by the FCC order (para. 155) 
IMG/NANC
July NANC





12. Developing overall functional requirements for NANPA selection  
NOWG
July 18, 2000





13. Finalize NANPA improvement plan 
NOWG
July NANC





14. Develop requirements for auditing to present at NANC
NOWG
July 18, 2000





15. Wireless Number Portability Report NANC acceptance & approval
WNPSC
Sept 2000

NANC





16. Review options  on how NBANC  can pay NANPA for past additional CO Code work 
NBANC
Sept 2000 NANC





17. Advise NANC if anything precludes NBANC from collection on past NANPA work
NANC Legal WG
Sept 2000 NANC





18. Provide report on  “fee structure” for Reservation extensions beyond 45 days. (para. 25)
NRO
Sept 2000 NANC





19. Develop impact of pooling on NANP exhaust by NPA 
NRO/NANPA
Sept 2000 NANC





20. Provide recommendation on NANPA charges for additional CO/NXX assignments
NOWG
Sept 2000 NANC





21. ITN Study per last 2 sentences of NRO Order, ¶ 231.  NANC adopted and sent to FCC
NRO
Oct. 2000

NANC

