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Central Office Code Activity 
Central Office Code Activity 

From January 1 through September 30, 2009, NANPA assigned 1,572 central office codes.  A total of 386 codes have been returned/reclaimed.  

Below is a comparison of 2009 (annualized) with 2006, 2007 and 2008.  All four measurements for 2009 show a decrease in activity when compared with 2008.  

	
	2006
	2007
	2008
	2009 (annualized)

	Assignments
	4,079
	3,216
	2,946
	2,100

	Denials
	1,326
	1,364
	865
	717

	Returns/Reclamations
	666
	749
	784
	515

	Net Assignments
	3,413
	2,467
	2,162
	1,585


NPA Relief Planning
Status of NPA Codes Exhausting Within 36 Months (report attached)

There are four NPAs currently projected to exhaust within the next 12 months.  A summary of their relief planning status is provided below:

· CA 760 NPA – The California Public Utilities Commission approved an overlay of the 760 NPA to introduce the new 442 NPA.  Permissive seven-digit or one plus ten-digit dialing started May 2, 2009 and mandatory one plus ten-digit dialing starts October 24, 2009.  (See PL-381).
· IL 773 NPA – The Illinois Commerce Commission ordered an overlay for the Chicago 312 and 773 NPAs.  NANPA has assigned the 872 NPA as the new relief code.  Permissive seven-digit or one plus ten-digit dialing started August 7, 2009 and mandatory dialing begins November 7, 2009.  (See PL-392).
· CT 203 NPA – In a decision dated September 22, 1999, the Department of Public Utility Control (DPUC) ordered an overlay of the 203 NPA to introduce the new 475 NPA.  On March 26, 2009, the DPUC approved the industry implementation plan for the overlay and statewide permissive 10-digit dialing started on May 16, 2009.  Mandatory dialing will start on November 14, 2009.  (See PL-388).
· OR 541 NPA – The Oregon Public Utilities Commission approved an overlay of the 541 NPA to introduce the new 458 NPA.  Permissive seven-digit or ten-digit dialing began on July 12, 2009 and mandatory ten-digit dialing starts January 10, 2010.  (See PL-383). 
Other NPA Relief Activities

· AR 870 NPA – On May 11, 2009, NANPA filed on behalf of the industry a relief petition for the Arkansas 870 NPA.  The industry recommended an overlay.  On October 7, 2009, NANPA revised the projected exhaust date of the 870 NPA from 4Q2011 to 3Q2013.
· PA 814 NPA – On June 10, 2009, NANPA filed on behalf of the industry a relief petition for the Pennsylvania 814 NPA.  The industry recommended an overlay.  On July 29, 2009, the PA PUC issued an order denying the consensus recommendation for an overlay for the PA 814 NPA pending receipt of comments and further proceedings.
· PA NPA 570 – On July 2, 2009, NANPA filed on behalf of the industry a relief petition for the PA 570 NPA.  The industry recommended an overlay for the existing 570 NPA.  On July 29, 2009, the PA PUC issued an order denying the consensus recommendation for the overlay for the PA 570 NPA pending receipt of comments and further proceedings.
· PA NPA 717 – On September 10, 2009, NANPA conducted an NPA relief planning meeting.  The industry recommended an overlay.
· NE 402 NPA – On September 15, 2009, the Nebraska Public Service Commission approved an all-services overlay as the relief method for the 402 NPA.  The new 531 NPA will serve the same geographic area currently service by the existing 402 NPA.  Permissive seven-digit or ten-digit dialing begins June 26, 2010.  Mandatory 10-digit dialing begins February 6, 2011.  (See PL-397).
NPA Request from Sint Maarten, Netherlands Antilles

NANPA has assigned the 721 NPA to Sint Maarten, Netherlands Antilles.  Planning Letter 396, which contains the implementation plan for this new area code was published on October 2, 2009.  Permissive dialing of the new 721 NPA begins May 31, 2010 and mandatory dialing in November 30, 2010.  
NANP Administration System (NAS) Enhancements

Attachments to NNS Notices - The NAS NANPA Notification System (NNS) functionality permits the distribution of an email to interested parties on such items as changes to assignment guidelines, NRUF issues, availability of planning letters, client education and system maintenance and availability.  Notifications are also available on a state-by-state basis, providing information about NPA relief planning activities, jeopardy notifications and state-specific regulatory activities.  All NNS notices are stored in the system, allowing NAS registered users to access previous notices as far back as 1999. 

On September 25, 2009, NAS was modified to permit the inclusion of an attachment to an email notification sent via the NNS.  This new capability will permit NANPA staff to include, when applicable, an attachment to the NNS notice.  

New NAS Registration Features – On September 25, 2009, new registration features were implemented in NAS.   These features include the following:

· A new NAS user must log into NAS within 14 calendar days of the date the profile is approved and will be automatically issued a new password generated by the system. 
· Existing users that fail to renew their registration (i.e., reset their password) will have their profile suspended.  These users will receive weekly reminders to contact NANPA to reset their password.  While their registration is suspended, users will continue to receive NNS notices.
· Thirty calendar days prior to a user’s password expiring, the user will see a reminder to reset his password each time the user logs into NAS.

· Users that use the “Reset your password” functionality already available in NAS will not see any changes to this process.
Other NANP and NANPA News
· On September 26, 2009, NANPA began assignments out of the new Personal Communications Services (PCS) 533 NPA.
· The 3Q2009 NANPA Newsletter is available on the NANPA website (www.nanpa.com).  It can be found under Publications, Newsletters.  The Newsletter can also be accessed from the NANPA home page under “What’s New.”
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IL
773
3Q09
09/10/98
11/18/98
11/18/98
Overlay
8/28/99
02/01/99
07/01/99
Overlay
11/7/09
09/21/99

NANPA assigned the 872 NPA as the overlay relief code for both 312 & 773 NPAs. The last 773 code was assigned on 7/9/09. NANPA notified

the ICC of the first 872 code assignment on 8/7/09 which started the 90-day permissive dialing period; mandatory dialing and effective date

of new 872 NPA is 11/7/09. See PL-392.

CA
760
4Q09
07/06/98
03/16/99
03/16/99
Overlay
7/21/01
10/16/08
Overlay
11/21/09
10/20/08

On 10/16/08, the CPUC vacated the split order and approved an overlay. Permissive dialing started 5/2/09 and mandatory dialing is 10/24/09, the new 

442 NPA is effective 11/21/09. See PL-381.


.

CT
203
2Q10
N/A
09/29/99
Overlay
12/12/09
04/01/09

On 3/26/09, the DPUC issued final decision for relief.  PL 388 published on 4/14/09 for the 475 area code overlay and permissive dialing started on 

5/16/09. Mandatory 10-digit dialing starts 11/14/09.

OR
541
2Q10
01/16/08
04/30/08
Overlay
10/12/08
Overlay
2/10/10
11/12/08

On 10/21/08, the OPUC ordered an overlay. Permissive dialing started 7/12/09, mandatory dialing is 1/10/10, the new 458 NPA is effective 2/10/10. 

See PL-383.
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NY
917
3Q10

No Relief Project Needed - Overlay

NE
402
2Q11
06/28/99
09/15/99
09/15/99
None
None
09/15/09
Overlay
3/26/2011
07/28/09

On 6/30/09, the NE PSC ordered an overlay of the 402 NPA and NANPA assigned the new 531 NPA. On 9/15/09, the NE PSC adopted the industry’s 

implementation intervals: permissive dialing starts 6/26/10, mandatory dialing is 2/26/11, relief is effective 3/26/11.

CT
860
2Q11
NA
NA
09/29/99
Overlay
TBD
11/19/99

The DPUC relief order provided no specific implementation parameters.  Therefore, the date for the introduction of the new area code has not yet 

been determined.

AL
256
3Q11
08/30/07
12/20/07
12/18/07
Overlay
03/03/09
Overlay
7/10/10
04/08/09

NANPA assigned the new 938 overlay NPA on 3/4/09.  PL 389 published on 4/28/09 for the 938 overlay and permissive dialing starts on 11/7/09.
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PA
570
3Q11
03/30/09
07/08/09
07/02/09
Overlay

NANPA declared jeopardy for the 570 NPA on 4/1/09 and conducted the NPA Relief Planning meeting on 5/27/09.

MD
410/443
3Q11
02/17/00
05/12/00
05/12/00
Overlay
None
01/03/01
Overlay
TBD
02/22/01

NANPA is directed to notify the MD PSC and industry when NPA is within 10 months of exhaust.

SC
843
3Q11
10/03/00
02/23/01
06/01/01

The industry recommended a 17-month implementation interval.

WI
715
3Q11
04/09/02
08/12/02
Overlay
None
11/06/08
Overlay
8/14/2010
12/10/08

On 11/6/08, the WI PSC ordered an overlay. Permissive dialing starts 10/17/09 and mandatory dialing is 7/17/10, the new 534 NPA is effective 

8/14/10. See PL-384.
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NH
603
4Q11

NANPA will re-file the relief plan within two years of exhaust and call an industry meeting at that time to review the situation prior to filing.

AR
870
4Q11
06/30/03
05/14/09
05/11/09
Overlay

NANPA conducted a pending petition review call on 4/29/09.  The industry decided to file the petition and the old 2002 petition was updated during 

the call.

NY
718/347
4Q11
10/08/08
01/20/09
01/20/09
Overlay

The Pre-IPD meeting was held with the industry 10/23/08.  NPA Relief Planning meeting held 12/9/08. Petition for relief filed with NY PSC on 

1/20/09.

OK
918
4Q11
01/16/08
05/05/08
Overlay

NANPA conducted an IPD meeting on March 27, 2008 and filed a petition for an all services overlay on 5/8/08. The OCC conducted town hall 

meetings in March and April 2009. On 6/25/09, the OCC conducted a hearing on the merits of relief options. No decision has been made.
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OH
740
1Q12

Relief planning is done by the Ohio Public Utility Commission.

IL
217
2Q12
06/15/01
10/19/01
10/18/01
Overlay
None
08/26/06
Overlay
09/12/06

On 8/26/06, the ICC ordered an overlay. On 3/6/07, the ICC approved the industry’s implementation plan to wait on setting implementation 

dates until the number of remaining codes available for assignment reaches 50 to allow for a 13-month implementation interval of the new 447 NPA.

CA
408
2Q12
08/20/98
08/20/98
Overlay or Split
S 8/12/00 
11/20/98
Overlay
01/04/99

O 5/19/01

On 12/16/99, the CPUC indefinitely suspended the 408-669 NPA overlay. See PL- 206. On 5/20/09, NANPA notified the CPUC the 408 is within 36 

months of exhaust.

FL
407/321
2Q12

No Relief Project Required
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KY
270
2Q12
02/06/01
07/25/01
07/25/01
Overlay
None
06/02/09
Split
06/18/09

On 6/2/09, KY PSC issued an order delaying the start of permissive dialing from April 1, 2010 to no later than January 1, 2012 and deferred setting a 

date certain for mandatory dialing .

WA
360
2Q12
03/05/99
09/22/99
09/22/99
Overlay
None
05/10/00
Overlay
TBD
10/14/99

The WUTC has suspended the implementation of relief until it determines relief is necessary. The UTC staff indicated it will give a 6-month notice of 

when to start relief with the new 564 NPA.  On 5/7/04 NANPA rescinded the jeopardy status of the 360 NPA. On 11-9-06 the WUTC received FCC 

authority for mandatory pooling in rate centers outside the top 100 MSAs in 360 and 509 NPAs.

TX
512
3Q12
12/15/99
03/01/00
04/19/00
Overlay
05/15/00

On 3/29/00, the TX PUC ordered a concentrated overlay, see PL-233. On 4/25/01, the TX PUC suspended the implementation of the new 737 NPA 

until it determines relief is necessary, see PL-276. On 2/9/09, NANPA advised the TX PUC the 512 NPA is within 36 months of exhaust. On 9/17/09, 

the TX PUC advised NANPA to re-run relief plan options and develop a new proposal to the PUC.

IN
812
3Q12
05/02/09

NANPA conducted a pending petition review call on 5/20/09.  Industry will meet again approximately 30 days after publication of October 2009 NRUF

 to determine when the pending relief petition should be filed with the IURC.
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PA
814
3Q12
01/23/02
06/10/09
06/10/09
Overlay

NANPA conducted a pending petition review call on 4/29/09 and the industry decided to file the pending petition.

PA
717
3Q12
07/01/09

On 9/10/09, NANPA conducted the NPA Relief Planning meeting.  The industry will recommend an overlay.

FL
305A
4Q12

The Keys Area. Relief plan included with the 305/786 FPSC Order.

IL
618
4Q12
07/26/00
10/18/00
10/19/00
Overlay
04/20/05
Overlay
05/24/05

NANPA has assigned the 730 NPA as the new relief code. On 1/4/06, the ICC approved the industry’s implementation plan to wait on setting 

implementation dates until the number of remaining codes available for assignment reaches 65 to allow for a 13-month implementation interval.  

Codes are rationed at 5 per month.
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MS
662
4Q12
06/05/01
10/01/01
09/28/01
Overlay
None

The industry recommended a 22-month implementation interval.

WI
920
4Q12
08/18/99
06/19/07
Overlay
11/06/08
Overlay
3/10/2012
12/08/08

On 11/6/08, the WI PSC ordered an overlay. Permissive dialing starts 5/14/11 and mandatory dialing starts 2/11/12, the new 274 NPA is effective 

3/10/12. See Pl-385.
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