NOWG 12/2/03 Meeting Minutes

Attendees:

Karen Riepenkroger

Joanne Edelman

Bruce Bennett

Julie Peterson

Colleen Wiant

Karen Mulberry

Paula Hustead

Jim Castagna

Agenda was reviewed with no additions and/or corrections.

PA Change Order #25 – Part 4 Report:  A drafted recommendation was provided by AllTel as a baseline for review and discussion.  It was noted that the cost for this change order was identical to the change order covering the Part 1A report and that the Part 4 report appeared to be more comprehensive than the Part 1A report at the same cost. Since the cost of the Part 1A and Part 4 reports are equal, the NOWG felt the fields should be equitable.  It was suggested that the NOWG contact the PA to see if the Part 1A search fields should have the same fields as they are proposing for the Part 4.  The Part 4 report appears to be more robust. The NOWG will wait on the response from the PA before drafting their final recommendation for Change Order #25.

Action Item:  Jim Castagna / Karen Mulberry to send email to PA inquiring if the Part 1A reports should have the same search field as they are proposing for the Part 4 report. 

PA Survey – FCC Criteria:  With the amendment of the PA contract, the NOWG reviewed the next steps for starting the survey process.  NOWG to review and determine the applicable technical requirements for the PA.   NOWG discussed providing the PA critical points for discussion at the operation review.  NOWG to provide the draft survey to the PA for their comments and also a copy to the FCC Contracting Officer.

Action Item:  Jim Castagna to send email w/survey to the PA and ask for their review and comments.  Confirm with the PA that they will post the survey to their web site upon final approval by the FCC Contracting Officer. (Need date)  

PA Survey Proposed Timeline:

· 12/9 - PA input (JC)

· 12/9 - NARUC input (KM)

· 12/10 - NOWG call to review survey

· 12/12 - draft survey to Mark Oakey – will need response by no later January 8th so survey can be presented to the NANC on January 13th
· 1/9 - NOWG to review PA survey for NANC meeting

· 1/20 – PA Survey available for distribution

· 2/20 – PA responses due back

· 4/14 – 16  -  PA Operational review (ACTION ITEM:  KM/JC to check with PA to see if date is okay with them)

· 5/10 – 14  -  NOWG meeting in Denver to compile PA Survey report

· July 2004 – Meet with FCC/FCC Contracting Officer/PA to review PA Survey report

· 9/14/04 – PA Survey report presented to NANC

