NOWG Project List

As of May 2003

	#
	Work Item
	Start Date
	Due Date
	Comp Date

	1
	Conduct 2002 Annual Performance Evaluation  

Final Report to the NANC March 2003
	01-2003
	March 
May 5, 2003
	

	
	
	
	
	

	
	PERFORMANCE IMPROVEMENT PLAN (PIP) RELATED
	
	
	

	1
	Finalize/implement new measurements/improvements (PIP-6)
	June 02
	2H02*
	

	
	
	
	
	

	
	ONGOING
	
	
	

	1
	Review NANPA’s Plan for Implementing new FCC Directives
	
	Ongoing
	

	2
	Review/Assist in Complaint Resolution – Administration and Systems
	
	Ongoing
	

	3
	Review/Recommend Disposition of pending PA Change Order Proposals
	
	Ongoing
	

	
	
	
	
	

	
	MONTHLY
	
	
	

	1
	NANPA/NOWG Standing Agenda Meeting

· Review Assignment Rejections/Code Conflicts

· Review NANPA Performance Metrics Results

· Review Process Improvement Plan (PIP) Progress

· Track INC Issues/review impact upon administration with NANPA
	
	Mthly
	

	2
	Monitor and review with NANPA, as needed, Complaints filed on NANPA’s Web Site
	
	Mthly
	

	3
	Summarize Change Orders/Maintain Change Order Matrix for NANC
	
	Mthly
	

	
	
	
	
	

	
	ANNUALLY
	
	
	

	1
	Conduct Annual Performance Evaluation/Client Surveys
	
	Annual
	


* These dates correspond to the PIP due dates and the NOWG due date may lag.
COMPLETED 
	
	Completed Work Item
	Start Date
	Due Date
	Comp Date

	C
	Recommendation for PA Change Order #18
	04-03-03
	
	4-24-03

	C
	PAS Semi-Annual Forecast Submission Dispute Report
	01-30-03
	
	4-24-03

	C
	Identify process for PA Annual Performance
	01-2003
	
	02-2003

	C
	Recommendation for PA Change Order #17
	02-13-03
	
	2-13-03

	C
	Make Recommendations for each of the outstanding PA Change Order Proposals 
	10-02
	
	12-6-02

	C
	Develop 2002 NANPA Performance Evaluation Survey and Cover Letter and Submit to NANPA for Comments
	10-02
	Nov

NANC
	11-19-02

	C
	Compare PAS to Requirements and provide a recommendation regarding INC Block Assignment/Forecasting Issue
	Sept.

NANC
	ASAP
	11-08-02

	C
	Make recommendation on work around for PAS forecasting issue
	Nov. NANC
	ASAP
	12-9-02

	C
	Describe NOWG Duties/Activities for NANC
	July

NANC
	Sept

NANC
	Sept

NANC

	C
	Describe Future Oversight Activities/Model for NANC
	July

NANC
	Sept NANC
	Sept

NANC

	
	PERFORMANCE IMPROVEMENT PLAN (PIP) RELATED
	
	
	

	C
	Review & Approve Final Performance Metric Report
	June 02
	
	01-2003

	C
	Review/agree upon NANPA’s path forward /recommendation regarding the disposition of CAS Survey Suggestions (PIP-1)
	June 02
	3Q02*
	10-02

	C
	Review/agree upon NANPA’s recommendation regarding the reconciliation of CAS Capabilities with Lockheed Proposal (PIP-1)
	June 02
	4Q02*
	

	C
	Review NRUF improved process for info update to PUCs (PIP-5)
	June 02
	
	10-02

	C
	Identify/validate internal NANPA Performance Metrics (PIP-6)
	June 02
	3Q02*
	10-02

	C
	Evaluate NANPA’s Plan for Reconciling CAS data (Need PIP)
	June 02
	
	10-02
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